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1. INTRODUCTION

11 Purpose of the SOW. This Statement of Work (SOW) sets forth the procedures and
requirements for implementing the pre-
Woerkremedial design investigation and baseline sampling (PDI) at the Portland Harbor
Superfund Site (Site) to identify existing conditions at the Site, in accordance with the
[insert date] Administrative Settlement Agreement and Order on Consent (ASAQOC) for

pre-Remedial-Desigh-Baseline-SamplingPDI .

1.2 Structure of the SOW. Section 2 (Community Involvement) sets forth EPA’s and
Respondents’ responsibilities for community involvement. Section 3 (Pre-remedial
Design) sets forth the process for developing the pre-remedial-design-nvestigation
{PBH,PDI, which includes the submission of specified primary deliverables. Section 4
(Reporting) sets forth Respondents’ reporting obligations. Section 5 (Deliverables)
describes the content of the supporting deliverables and the general requirements
regarding Respondents’ submission of, and EPA’s review of, approval of, comment on,
and/or modification of, the deliverables. Section 6 (Schedules) sets forth the schedule for
submitting the primary deliverables, specifies-the supporting deliverables that must
accompany each primary deliverable, and sets-forth-the schedule of milestones regarding
the completion of the Pre-remedial-design-basehine-samplingPDI. Section 7 (State, Tribal
and Agency Partner Participation) addresses State, Tribal and Agency Partner
participation;and. Section 8 (References) provides a list of references, including web
addresses.

Remedy. The Scope of the Remedy selected by EPA for the Site is described in detail in
Sectlon 14 of the Record of DeC|5|on (ROD) for-the-Site-and-includes-using the-remedial
= : | for all cor all : it includi

l_/{(:ommented [A1]: Reject change

el;edgeehssued bv EPA on Januarv 2017

1.31.4 Scope of Work. This SOW covers only the work described in the attached PDI Work

Plan developed by the Respondents (Attachment A). The Pre-RD group is required only Commented [A2]: Would need to be revised to reflect

to fulfill the pre-RD data needs identified in-belowunder this ASAOC. This agreement 2greements.
applies only to the work scope noted in Attachment A inclusive of a data report. Upon

delivery of an approvable report to EPA all obligations of Respondents under this

ASAOQC shall cease.
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Site Boundary. PDI activities will cover the in-water portions of the Site remedial

151.6

boundary from RM 1.9 t0 11.8)

/[ Commented [A3]: Reject—needs to go upstream

Definitions. Terms used in this SOW that are defined in CERCLA, in regulations
promulgated under CERCLA, or in the ASAOC, have the meanings assigned to them in
CERCLA, in such regulations, or in the ASAQC, except that the term “Paragraph” or “{”
means a paragraph of the SOW, unless otherwise stated.

21

3.1

2. COMMUNITY INVOLVEMENT

Community Involvement Responsibilities

(@)

(b)

©)

3.

EPA has the lead responsibility for developing and implementing community
involvement activities at the Site. During the remedial investigation/feasibility
study (RI/FS) phase, EPA developed a Community Involvement Plan (CIP) for
the Site. Pursuant to 40 C.F.R. § 300.435(c), EPA shall review the existing CIP
and determine whether it should be revised to describe further public involvement
activities that are not already addressed or provided for in the existing CIP.

If requested by EPA, Respondents shall support EPA’s community involvement
activities. This may include providing online access to-initial-submissions-and
updates-of deliverables to: (1) Community Advisory Groups; (2) Technical
Asswtance Grant recipients and thelr adwsors and (3) other entities te-p#ev@e

wﬁs@LP—Respendems—respensrbmﬂesﬂfer—eemmew{y—rwewemem
activities-identified by EPA . LAII\ community involvement activities conducted by

Respondents at EPA’s request are subject to EPA’s oversight._The Respondents
reserve the right to conduct community outreach in addition to EPA initiated
activities. |

Respondents’ Cl Coordinator. If requested by EPA, Respondents shall, within
15 days, designate and notify EPA of their Community Involvement Coordinator
(Respondents’ CI Coordinator). Respondents may hire a contractor for this
purpose. Respondents’ notice must include the name, title, and qualifications of
the Respondents’ CI Coordinator. Respondents’ Cl Coordinator is responsible for
providing support regarding EPA’s community involvement activities, including
coordinating with EPA’s CI Coordinator regarding responses to the public’s
inquiries about the Site.

PRE-REMEDIAL DESIGN INVESTIGATION AND WORK PLAN

Purpose and Scope of Pre-Remedial Design {RB)-Investigation (PDI). PDI sampling

towill be performed to fulfill the following Data Use Obijectives: (1) update and describe

current levels of contamination for focused COCs: |(2)| refine SMAthe current horizontal

Commented [KL4]: | know that we probably can’t add any more
‘EPA asks’ in this version, but in my initial edits I had asked for the
following sentence to be added to the CI section. If it makes sense to
include/ask for, please consider including:

“If requested by EPA, Respondents shall explore the possibility
of participating in EPA’s Superfund Job Training Initiative
program (SuperJTI). This program provides job training to
communities affected by Superfund Sites.”

Commented [A5]: Need to check this with Laura--

Commented [KL6R5]: I think this should be taken out. As
Lori and | have discussed before, it is laid out very clearly in the
NCP that Community Involvement work is in EPA’s purview. This
sentence would make roles more confusing down the line.

EPA should remain the lead for the Cl work and can potentially
collaborate with PRPs (like we already have been doing with the
City of Portland on some pieces) if Respondents come to us with an
idea.

One idea if the Respondents are not OK with removing this
sentence:

Respondents could have a courtesy review (just a review not a
review and approve) of EPA community involvement materials
(such as fact sheets, press releases).

/)'{ Commented [A7]: reject
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and vertical extent of contamination fer-dredging-and-capping-as-wel-as-determine
exlsuﬂq and delmeatlon of SMAS for supportmq allocat|on (3) develop current baseline

_synoptic
dataset (surface sed|ment f|sh tissue, and surface Water) and evaluate trends; and (4) help
support future teng-term-menitoringlCs. l

@ The scope of work will be conducted per
AppendixAttachment A of this SOW._The PDI multl medla sampling activities
include 9 tasks:

PDI SMASite-wide bathymetry!

/{ Commented [A8]:

e Surface sediment sampling

e Fish tissue sampling

e Surface water sampling

e Sediment coring

e Fish tracking study

e |Camera study

Commented [CS9R8]: | think the EPA text in this section
should be fully retained and not modified.

We’re not aligned with these data uses as re-written for 1, 3 and 4.
Some problem words identified: 1) ....for focused COCs (Sean
notes rejecting this) 3)....and evaluate trends.... (we’re not looking
to evaluate trends using 2004 RI data with the Baseline) 4)
....support future ICs (Baseline is a single event established to
initiate long-term monitoroing)

Alternatively we could remove those words in this section. Long-
term monitoring would need to be retained under item 4.

Commented [A10]:

)

Commented [CS11R10]: | assume they removed this reference
to ROD requirements. Not sure we want to allow this. The scope
needs to be conducted per the ROD

Commented [A12]:

o [Porewater upstream sampling for metals |

Commented [CS13R12]: Do we want this excluded from this
SOW? They can do this if they want, but EPA doesn’t endorse it.

e Reporting

(b) PDI surface and subsurface sediment sampling will be performed to refineinform
delineation of the horizontal and vertical extent designated for remeval-and
capping—active remediation (removal, capping, and ENR) and for the purposes of
applying the ROD technology decision tree.

(c) PPDI scope of work also includes a site-wide bathymetry survey for the purposes
of understanding current bathymetric conditions and applying the technology
decision tree to distinct zones based upon depth. A camera survey and fish
tracking study will also be conducted to better understand fish ranges, population,
areas frequented by fisherman, etc., that could assist future development and
implementation of institutional control efforts)

Commented [A14]:

Commented [CS15R14]: Same as above

Commented [A16]:

Commented [CS17R16]: Same as above.

I A )

{b)(d) Baseline sampling will identify-existingbe performed to characterize current
conditions at the Site and will include a statistically valid data set for surface
sediment, riverbanks;-surface water, and jsmall mouth bass fish tissue samples-
(whole body). This analysis will include a statistically valid number of samples

/{ Commented [A18]:

)

Commented [CS19R18]: This could be removed if EPA agrees
with my points above. It doesn’t seem relevant to EPA, so why have
itin a contractual agreement as it suggest some endorsement of these

components.

and use of the 95% upper confidence level (UCL) for leetltrsurface aad%ubsupfaee
sediment concentrations

R—l%to determme surface welghted area concentrauons and-for-the-purposesof
remedlatientmeugheut—the&tdon la site-wide and seqment -wide scale to evaluate

/{ Commented [A20]:

Commented [CS21R20]: Too specific. We haven’t given up
Clams. This should be “...and biota tissue samples.

Commented [A22]:

Commented [CS23R22]: This should be retained.

recovery trends. |

/[Commented [A24]: .

Commented [CS25R24]: Reject this addition

)
l
)
)
)
)
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3.2

{e)(e) Data will be collected consistent with EPA-approved RI/FS decision rules on data
collection (e.g., treatment of a non-detect value)}-and-). Previously approved

ampllng plans will be evaleatedenepaﬂah&nd%mperaleeale&aeprepmteier

éRA@s)—used to the extent practlcable and amended as needed

{d)——DBaseline sampling will also be conducted in areas upstream and-dewnstream-of
the Site as presented in AppendixAttachment A.

Commented [A26]: This is related to the full COC list issue

L . R R Scott: Agree and it seems too much detail to be include in the SOW.
()] Analytes for the PDI will include: grain size, TOC and focused COCs with It should be presented in the Work Plan — Attachment A.

Remedial Action Levels (PCBs, DDx, PAHs, and dioxins/furans). /{cOmmented [A27]: reject ]

PDI Work Plan. _The

suppert-of the-remedial-design—Respendents-shall-submit-a-PDI Work Plan (PDIWP) fer
EPRA-apprevalkis attached as Exhibit A to this SOW. Respondents will submit supporting
plans as discussed in Section 5.7 The PDIWP will be used to implement the pre-remedial

design investigation and baseline sampling activities specified-in-Appendix-A-of-this
SOW-As-sueh-tmustineludeand includes:

(@) An-evaluation-andA brief summary of existing data collected since the Rl ~{ commented [A28]: reject—will likely result in dispute )

(b) A-Qualibyr-Assurance-ProjectPlan{QARPP)-thatdeseribesA brief description of the
media to be sampled, contaminants or parameters for which sampling will be
conducted, location (areal extent and depths), are-number of samples, and
statistical rationale ‘ /{ Commented [A29]: we won’t agree on statistics it seems, reject ]

(c) A description of the overall management strategy for performing the PDI;

(d) A description of the responsibility and authority of all organizations and key
personnel involved with the development of the PDI;
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3.3

3.4

{Ry(e) All supporting deliverables required to accompany the PDIWP as specified in the
PDI Schedule set forth in 1 6.2 (“PDI Schedule”); and

{H(f) A schedule for performance of the Work and submission of the PDI Evaluation
Report discussed in paragraph 3.3. below.

(a) Following approval of the Work Plan, the PDI QAPP (including the FSP) will be
developed describing how the field work will be conducted, samples analyzed,
lanticipated problems (e.g. data gaps), permitting requirements, [and access

/{ Commented [A30]: ]

obtained in connection with the Work.

PDI Evaluation Report. Following the PDI, Respondents shall submit a PDI Evaluation

Report. This report must include:
@) Summary of the investigations performed;

(b) Summary of investigation results and identification of existing conditions;

(©) Summary of validated data (i.e., tables and graphics);

(d) Data validation reports (Tier I1) and laboratory data reports;
{e)—Resultsof statistical-and-modeling-analyses;-and

{5(e) Photographs documenting the work-cenducted.

() Engineering evaluations including:

(1) Confirmation of active remedial footprint using new 2018 data through the

ROD decision tree to support allocation;

(2) [Evaluation of surface weighted average concentrations (SWACs) at site-
wide and segment-wide scale to evaluate recovery trends compared to
older data;

(3) Evaluation of current upstream background conditions;

Commented [CS31R30]: added these from above since they
were deleted from the work plan.

/{ Commented [A32]: ]

\fCommented [CS33R32]: Reject ]

/{ Commented [A34]:

(4) |Analysis of natural recovery trends of SMB tissue and surface water
compared to older data; and

Commented [CS35R34]: Agree with Sean, but highlighting for
clarity — Reject all of these.

(5) [Evaluation of fish tracking results and fish home ranges|

and evaluation” elements in 3.3

Meetings and Inspections. Respondents shall meet reguarhy-with EPA to discuss pre-
desigh-and-baseline-samplingPDI issues as necessary and, as directed or determined by

EPA. Meetings and inspections will include:

@) PDI Conference. Respondents shall hold aone PDI conference with EPA and
others as directed or approved by EPA. Respondents shall prepare minutes of the
conference and shall distribute the minutes to all Parties.

{Commented [A36]: will result in dispute, reject all “Analysis J

Commented [A37]:
Commented [CS38R37]: Reject
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(b) Periodic Meetings. During the PDI, Respondents shall meet regularly with EPA,
and-ethers-as directed or determined by EPA; (assume one meeting every 1-2
months), to discuss status, access, and other issues. Respondents shall distribute
an agenda and list of attendees to all Parties prior to each meeting. Respondents
shall prepare minutes of the meetings and shall distribute the minutes to all
Parties.

(©) Inspections

Q) EPA shall conduct periodic inspections of or have an on-site presence
during the WerkPDI. At EPA’s request, the Supervising Contractor or
other designee shall accompany EPA during inspections.

2 Respondents shall provide personal protective equipment needed for EPA
personnel and any oversight officials to perform their oversight duties-;
[EPA staff must have appropriate health and safety training, and must
provide their own hard hats, boots, PFDs when over water, and safety

LSS is happy to provide ppe to do site tours, the requirement is that

vests) ‘ ) Commented [A39]: Ok, sure, but this is a pretty petty comment.
ppe is required, the sow doesn’t need to speak to who provides.

?3) Upon notification by EPA of any deficiencies in the PDI, Respondents
shall take all necessary steps to correct the deficiencies. If applicable,
Respondents shall comply with any reasonable schedule provided by EPA
in its notice of deficiency.

3.5  Emergency Response and Reporting

@) Emergency Response and Reporting. If any event occurs during performance of
the WorkPDI that causes or threatens to cause a release of Waste Material on, at,
or from the Site and that either constitutes an emergency situation or that may
present an immediate threat to public health or welfare or the environment,
Respondents shall: (1) immediately take all appropriate action to prevent, abate,
or minimize such release or threat of release; (2) immediately notify the
authorized EPA officer (as specified in § 3.5(c)) orally; and (3) take such actions
in consultation with the authorized EPA officer and in accordance with all
applicable provisions of the Health and Safety Plan, the Emergency Response
Plan, and any other deliverable approved by EPA under the SOW.

(b) Release Reporting. Upon the occurrence of any event during performance of the
WorkPDI that Respondents are required to report pursuant to Section 103 of
CERCLA, 42 U.S.C. § 9603, or Section 304 of the Emergency Planning and
Community Right-to-know Act (EPCRA), 42 U.S.C. 8 11004, Respondents shall
immediately notify the authorized EPA officer orally.

(©) The “authorized EPA officer” for purposes of immediate oral notifications and
consultations under 1 3.5(a) and 1 3.5(b) is the EPA Project Coordinator, the EPA
Alternate Project Coordinator (if the EPA Project Coordinator is unavailable), or
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(d)

()

the EPA Emergency Response Unit, Region 10 (if neither EPA Project
Coordinator is available).

In the event of any action or occurrence during performance of the WerkPDI
which causes or threatens to cause a release of Waste Material from the Portland
Harbor Site that constitutes an emergency situation or may present an immediate
threat to public health or welfare or the environment, Respondents shall
immediately take all appropriate action. Respondents shall take these actions in
accordance with all applicable provisions of this Settlement-Agreement, in order
to prevent, abate or minimize such release or endangerment caused or threatened
by the release. Respondents shall also immediately notify the EPA Project
Coordinator or, in the event of his/her unavailability, the Regional Duty Officer,
Environmental Cleanup Office, Emergency Response Unit, EPA Region 10, (206)
553-1263, of the incident or conditions. In the event that Respondents fail to take
appropriate response action as required by this Paragraph, and EPA takes such
action instead, Respondents shall reimburse EPA all costs of the response action
not inconsistent with the NCP pursuant to Section XV (Payment of Response
Costs).

In addition, in the event of any release of a hazardous substance from the Portland
Harbor Site, Respondents shall immediately notify the EPA Project Coordinator
and the National Response Center at (800) 424-8802. Respondents shall submit a
written report to EPA within 7 days after each release, setting forth the events that
occurred and the measures taken or to be taken to mitigate any release or
endangerment caused or threatened by the release and to prevent the reoccurrence
of such a release. This reporting requirement is in addition to, and not in lieu of,
reporting under Section 103(c) of CERCLA, 42 U.S.C. § 9603(c), and Section
304 of the Emergency Planning and Community Right-To-Know Act of 1986, 42
U.S.C. § 11001, et seq.

The reporting requirements under 3.5 are in addition to the reporting required by
CERCLA § 103 or EPCRA § 304.

4. REPORTING

Progress Reports. Commencing with the month following the effective date of the
ASAOC and until EPA approves the completion of the PDI, Respondents shall submit
progress reports to EPA monthly, or as otherwise requested by EPA. The reports must
cover all activities that took place during the prior reporting period, including:

@)
(b)

©)

The actions that have been taken toward achieving compliance with the ASAOC;

A summary of all results of sampling, testsvalidated test results, and all other data
received or generated by Respondents;

A description of all deliverables that Respondents submitted to EPA,
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4.2

51

52

53

54

(d) A description of all activities relating to PDI that are scheduled for the next six
weeks;

(e) An updated PDI Schedule, together with information regarding percentage of
completion, delays encountered or anticipated that may affect the future schedule
for implementation of the Work, and a description of efforts made to mitigate
those delays or anticipated delays;

()] A description of any modifications to the work plans or other schedules that
Respondents have proposed or that have been approved by EPA; and

(@) A description of all activities undertaken in support of the CIP during the
reporting period and those to be undertaken in the next six weeks.

Notice of Progress Report Schedule Changes. If the schedule for any activity described
in the Progress Reports, including activities required to be described under 1 4.1(d),
changes, Respondents shall notify EPA of such change at least 7 days before the
scheduled date for performance of the activity.

5. DELIVERABLES

Applicability. Respondents shall submit deliverables for EPA approval or for EPA
comment as specified in thethis SOW. Paragraphs 5.2 (In Writing) through 5.4
(Technical Specifications) apply to all deliverables. Paragraph 5.5 (Certification) applies
to any certification of deliverables. Paragraph 5.6 (Approval of Deliverables) applies to
any deliverable that is required to be submitted for EPA approval.

In Writing. All deliverables under this SOW must be in writing unless otherwise
specified.

General Requirements for Deliverables. All deliverables must be submitted by the
deadlines in the Schedule appreved-withof the PDI Work Plan, as applicable.
Respondents shall submit all deliverables to EPA in electronic form.

Technical Specifications

@) Sampling and monitoring data should be submitted in standard regional Electronic
Data Deliverable (EDD) format (Appendix B). Other delivery methods may be
allowed if electronic direct submission presents a significant burden or as
technology changes. All data must be formatted such that they can be easily
uploaded to the Site database.

(b) Spatial data, including spatially-referenced data and geospatial data, should be
submitted: (1) in the ESRI File Geodatabase format; and (2) as unprojected
geographic coordinates in decimal degree format using North American Datum
1983 (NADB83) or World Geodetic System 1984 (WGS84) as the datum:,
consistent with the RI. If applicable, submissions should include the collection
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5.6

method(s). Projected coordinates may optionally be included but must be
documented-_(four aspects include projection, zone, datum, and units). Spatial
data should be accompanied by metadata, and such metadata should be compliant
with the Federal Geographic Data Committee (FGDC) Content Standard for
Digital Geospatial Metadata and its EPA profile, the EPA Geospatial Metadata
Technical Specification. An add-on metadata editor for ESRI software, the EPA
Metadata Editor (EME), complies with these FGDC and EPA metadata
requirements and is available at https://edg.epa.gov/EME/. Respondents are
required to upload data collected to EPA’s Water Quality Exchange (WQX) in a
manner approved in advance by EPA.

(c) Each file must include an attribute name for each site unit or sub-unit submitted.
Consult http://www.epa.gov/geospatial/policies.html for any further available
guidance on attribute identification and naming.

(d) Spatial data submitted by Respondents does not, and is not intended to, define the
boundaries of the Site.

Certification. All deliverables that require compliance with this 1 5.5 must be signed by
the Respondents’ Project Coordinator, or other responsible official of Respondents, and
must contain the following statement:

| certify under penalty of law that this document and all attachments were prepared
under my direction or supervision in accordance with a system designed to assure that
qualified personnel properly gather and evaluate the information submitted. Based on my
inquiry of the person or persons who manage the system, or those persons directly
responsible for gathering the information, the information submitted is, to the best of my
knowledge and belief, true, accurate, and complete. | am aware that there are significant
penalties for submitting false information, including the possibility of fine and
imprisonment for knowing violations.

Approval of Deliverables
(@) Initial Submissions

Q) After review of any deliverable that is required to be submitted for EPA
approval under the SOW, EPA shall: (i) approve, in whole or in part, the
submission; (ii) approve the submission upon specified conditions; (iii)
disapprove, in whole or in part, the submission; or (iv) any combination of
the foregoing.

) EPA also may modify the initial submission to cure deficiencies in the
submission if: (i) EPA determines that disapproving the submission and
awaiting a resubmission would cause substantial disruption to the Work;
or (ii) previous submission(s) have been disapproved due to material
defects and the deficiencies in the initial submission under consideration


http://www.epa.gov/geospatial/policies.html
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5.7

(b)

©)

indicate a bad faith lack of effort to submit an acceptable deliverable._All
EPA changes to submitted work products will be noted with applicable

page footnotes.

Resubmissions. Upon receipt of a notice of disapproval under  5.6(a) (Initial
Submissions), or if required by a notice of approval upon specified conditions
under 1 5.6(a), Respondents shall, within 530 days or such longer time as
specified by EPA in such notice, correct the deficiencies and resubmit the
deliverable for approval. After review of the resubmitted deliverable, EPA may:
(1) approve, in whole or in part, the resubmission; (2) approve the resubmission
upon specified conditions; (3) modify the resubmission; (4) disapprove, in whole
or in part, the resubmission, requiring Respondents to correct the deficiencies; or
(5) any combination of the foregoing and/or refer the matter to a third party expert
panel

Implementation. Upon approval, approval upon conditions, or modification by
EPA under 1 5.6(a) (Initial Submissions) or 1 5.6(b) (Resubmissions), of any
deliverable, or any portion thereof: (1) such deliverable, or portion thereof, will be
incorporated into and enforceable under the ASAOC; and (2) Respondents shall
take any action required by such deliverable, or portion thereof. The
implementation of any non-deficient portion of a deliverable submitted or
resubmitted under § 5.6(a) or  5.6(b) does not relieve Respondents of any
liability for stipulated penalties under Section XVI (Stipulated Penalties) of the
ASAOC.

Supporting Deliverables to PDI Work Plan. Respondents shall submit each of the
following supporting deliverables for EPA approval, except as specifically provided. The
deliverables must be submitted, for the first time, by the deadlines in the EPA-approved
schedule, as applicable. Respondents shall develop the deliverables in accordance with all
applicable regulations, guidance, and policies (see Section 10 (References)). Respondents
shall update each of these supporting deliverables as necessary or appropriate during the
Work, and/or as requested by EPA.

@)

Health and Safety Plan. The Health and Safety Plan (HASP) describes all
activities to be performed to protect on site personnel and area residents from
physical, chemical, and all other hazards posed by the Work. Respondents shall
develop the HASP in accordance with EPA’s Emergency Responder Health and
Safety and Occupational Safety and Health Administration (OSHA) requirements
under 29 C.F.R. 88 1910 and 1926. The HASP should cover PDI activities. EPA
does not approve the HASP, but will review it to ensure that all necessary
elements are included and that the plan provides for the protection of human
health and the environment. The plan will include appropriate elements of an
Emergency Response Plan to cover field activities in the event of an accident or
emergency at the Site (e.g. power outages, slope failure, spill releases, etc.) and
notification requirements. Work may not commence until EPA comments on the
HASP have been resolved.

10

Commented [A40]:

)

R

Commented [CS41R40]: Do we want this. This is their expert
panel proposal. Maybe it’s OK in this context.

|
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{e)(b) Quality Assurance Project Plan. The Quality Assurance Project Plan (QAPP)
addresses all sample collection activities as well as sample analysis and data
handling regarding the WerkPDI. It must be written so that a field sampling team
unfamiliar with the project would be able to gather the samples and field
information required. A separate Field Sampling Plan (FSP) is not required.
Instead, this information is incorporated into the Quality Assurance Project Plan.
The QAPP developed by Lower Willamette Group for the RI/FS will be used

where methods are consistent, and the Pre-RD QAPP will include amendments
where the methods are different.

The QAPP must include a detailed explanation of Respondents’ quality assurance,
quality control, and chain of custody procedures for all treatability, design,
compliance, and monitoring samples. Respondents shall develop the QAPP in
accordance with EPA Requirements for Quality Assurance Project Plans, QA/R-
5, EPA/240/B-01/003 (Mar. 2001, reissued May 2006); Guidance for Quality
Assurance Project Plans., QA/G-5, EPA/240/R 02/009 (Dec. 2002); and Uniform

11



DRAFT JULY 6, 2017
FOR SETTLEMENT PURPOSES ONLY

Federal Policy for Quality Assurance Project Plans, Parts 1-3, EPA/505/B-
04/900A though 900C (Mar. 2005). The QAPP also must include procedures:

1) To ensure that EPA and its authorized representative have reasonable
access to laboratories used by Respondents in implementing the ASAOC
(Respondents’ Labs);

2 To ensure that Respondents’ Labs analyze all samples submitted-by-EPA
pursuant to the QAPP for quality assurance monitoring;

?3) To ensure that Respondents’ Labs perform all analyses using EPA-
accepted methods (i.e., the methods documented in USEPA Contract
Laboratory Program Statement of Work for Inorganic Analysis, ILM05.4
(Dec. 2006); USEPA Contract Laboratory Program Statement of Work for
Organic Analysis, SOMO01.2 (amended Apr. 2007); and USEPA Contract
Laboratory Program Statement of Work for Inorganic Superfund Methods
(Multi-Media, Multi-Concentration), ISM01.2 (Jan. 2010)) or other
methods acceptable to EPA,

(@) To ensure that Respondents’ Labs participate in an EPA-accepted QA/QC
program or other program QA/QC acceptable to EPA,;

(5) For Respondents to provide EPA with notice at least 287 days prior to any
sample collection activity;

(6) For Respondents to provide split samples and/or duplicate samples to EPA
upon request;

(7)—ForEPA totake-any-additional-samples-that it deems-necessary; | Commented [A42]:

— o
{Commented [CS43R42]: Should we retain this?

£83(7) For EPA to provide to Respondents, upon request, split samples and/or
duplicate samples in connection with EPA’s oversight sampling; and

{95(8) For Respondents to submit to EPA all sampling and tests results and other
data in connection with the implementation of the ASAOC.

{h(c) Field Sampling Plan for Pre-Remedial SMA-Delineation,-Baseline-Samphng;

and-Long-Ferm-Menitoring-Investigation Studies. The field sampling plan
(SP){Appendix-A)ESP), incorporated as a subsection of the QAPP, provides

objectives and minimum samplmg reqmrements It mcludes gwdelmes for

sedlment surface water ; /[cOmmented [A44]:

)

\ \{ Commented [CS45R44]: Needs to be retained. This is Clams. ]

)

listed in Section 3.1. The sampling will provide up-to-date information on the

asseciated with-SMAs-Baselinesmall mouth bass fish tissue, and other tasks ﬂ{commented LAd61:

— Commented [CS47R46]: This also should be retained. I don’t
see where they revise and describe this characterization, but in needs
to be in the Field Sampling Plan.
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6.1

extent of contamination in affected media, identify existing conditions, and
include a statlstlcally valld data set f-erthat could be used to evaluate ROD RAOs

pe#e#manee The SPFSP must |nclude
@) Description of environmental media to be sampled-and-menitored;

2 Description of data collection parameters, including existing and proposed

monitoring devices and locations, sehedule-and-fregqueney-of-monitoring;

analytical parameters to be meniteredassessed, analytical methods

employed, supporting rationale for the sample components and their

/{

Commented [A48]:

?3) Description of how perfermanee-data will be analyzed, interpreted, and \{

Commented [CS49R48]: Reject. I’m not sure what the
purpose of including this in parenthesis. Is it an example?

reported, and/or other Site-related requirements;

6. SCHEDULES

Applicability and Revisions. All deliverables and tasks required under this SOW must
be submitted or completed by the deadlines or within the time durations listed in the
schedule set forth below and/or approved as part of the PDI Work Plan. Respondents may
submit_a proposed revised schedule for EPA approval. Upon EPA’s approval, the revised
schedule supersedes the schedule set forth below, and any previously-approved schedule.

13
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6.2

PDI Milestones

Anticipated milestones for the PDI include:

(a) All PDI planning documents approved by end of 2017;

(b) Field work completed by end of 2018;

(c) _ Data analysis and reporting by Q2 2019/

6-26.3 PDI Schedule [to be revised based on the PDI WP which will be attached]

Included
Description of Supporting
Deliverable, Task | Deliverable 9 Ref. Deadline
1 PDIWP HASP, 3.1and |90 days after EPA’s
ERP, 5.7 Authorization to Proceed
QAPP, regarding Supervising Contractor
and SP under ASAOC 18.1.3
All documents will be reviewed
by EPA and the- MOU
partnersODEQ), as described in
7.1 of this SOW. Comments and
required changes will be
submitted to the Respondents.
Respondents will revise the
documents accordingly within 30
days.
2 | Monthly progress 4.1 Due by the 15" day of the month
reports following the reporting month.
7. STFATEANDTFRIBALAND-AGENCY PARTNER PARTICIPATION
7.1  Copies. Respondents shall, at any time they send a deliverable to EPA, send a copy of

such deliverable to the Oregon Department of Environmental Quality (ODEQ), the Tribal
Governments (as defined in the ASAOC), the Oregon Department of Fish and Wildlife,
National Oceanic and Atmospheric Administration, and U.S. Department of the Interior
(collectively “MOU partners”) at the addresses specified in Appendix C. EPA shall, at
any time it sends a notice, authorization, approval, disapproval, or certification to
Respondents, send a copy of such document to the MOU partners| All distribution copies
will be electronic)

/[ Commented [A50]:

)

seem appropriate for being directly in the SOW and redundant info

{ commented [CS51R50]: Isn’t this a work plan item? Doesn’t
to the table below.

{ commented [A52]: I like it
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7.2

8.1

Review and Comment. [Fhe-MOU-partnersODEQ will have a reasonable opportunity for /[ Commented [A53]:
review and comment, and all other MOU partners will be briefed, prior to:

Any EPA approval or disapproval under § 5.6 (Approval of Deliverables) of any
deliverables that are required to be submitted for EPA approval.

8. REFERENCES

The following regulations and guidance documents, among others, apply to the Work.
Any item for which a specific web address is not provided below is available on one of
the two EPA web pages listed in ] 8.2:

(@)

(b)

©)

(d)

)

U

(0)]

(h)

(i)

A Compendium of Superfund Field Operations Methods, OSWER 9355.0-14,
EPA/540/P-87/001a (Aug. 1987).

CERCLA Compliance with Other Laws Manual, Part I: Interim Final, OSWER
9234.1-01, EPA/540/G-89/006 (Aug. 1988).

CERCLA Compliance with Other Laws Manual, Part I, OSWER 9234.1-02,
EPA/540/G-89/009 (Aug. 1989).

Guidance on EPA Oversight of Remedial Designs and Remedial Actions
Performed by Potentially Responsible Parties, OSWER 9355.5-01, EPA/540/G-
90/001 (Apr.1990).

Guidance on Expediting Remedial Design and Remedial Actions, OSWER
9355.5-02, EPA/540/G-90/006 (Aug. 1990).

Guide to Management of Investigation-Derived Wastes, OSWER 9345.3-03FS
(Jan. 1992).

Permits and Permit Equivalency Processes for CERCLA On-Site Response
Actions, OSWER 9355.7-03 (Feb. 1992).

National Oil and Hazardous Substances Pollution Contingency Plan; Final Rule,
40 C.F.R. Part 300 (Oct. 1994).

EPA Guidance for Data Quality Assessment, Practical Methods for Data
Analysis, QA/G-9, EPA/600/R-96/084 (July 2000).

(1) Guidance for Quality Assurance Project Plans, QA/G-5, EPA/240/R-02/009
(Dec. 2002).
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Commented [CS54R53]: Will this be a problem with Tribal
agreements? Retain MOU partners, or call out Tribes and ODEQ...
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8.2

8.3

(k) Quality Systems for Environmental Data and Technology Programs --
Requirements with Guidance for Use, ANSI/ASQ E4-2004 (2004).

(1) _Uniform Federal Policy for Quality Assurance Project Plans, Parts 1-3,
EPA/505/B-04/900A though 900C (Mar. 2005).

{ay(m) Superfund Community Involvement Handbook, EPA/540/K-05/003 (Apr. 2005).

{ey(n) EPA Guidance on Systematic Planning Using the Data Quality Objectives
Process, QA/G-4, EPA/240/B-06/001 (Feb. 2006).

{py(0) EPA Requirements for Quality Assurance Project Plans, QA/R-5,
EPA/240/B-01/003 (Mar. 2001, reissued May 2006).

{e3(p) EPA Requirements for Quality Management Plans, QA/R-2, EPA/240/B-01/002
(Mar. 2001, reissued May 2006).

{r)(a) USEPA Contract Laboratory Program Statement of Work for Inorganic Analysis,
ILMO05.4 (Dec. 2006).

{s)(r) _USEPA Contract Laboratory Program Statement of Work for Organic Analysis,
SOMO01.2 (amended Apr. 2007).

{t)(s) EPA National Geospatial Data Policy, CIO Policy Transmittal 05-002
(Aug. 2008), available at http://www.epa.gov/geospatial/policies.html and
http://www.epa.gov/geospatial/docs/National _Geospatial Data_Policy.pdf.

{)(t) USEPA Contract Laboratory Program Statement of Work for Inorganic
Superfund Methods (Multi-Media, Multi-Concentration), ISM01.2 (Jan. 2010).

{1 (u) EPA’s Emergency Responder Health and Safety Manual, OSWER 9285.3-12
(July 2005 and updates), http://www.epaosc.org/ HealthSafetyManual/manual-
index.htm

A more complete list may be found on the following EPA Web pages:

Laws, Policy, and Guidance http://www.epa.gov/superfund/policy/index.htm

Test Methods Collections http://www.epa.gov/fem/methcollectns.htm

Relevant Portland Harbor Superfund Site documents include:

(a) Record of Decision, Portland Harbor Superfund Site, Portland Oregon. Prepared
by USEPA Region 10. January 2017.

(b) Final Remedial Investigation Report. Portland Harbor Superfund Site RI/FS.

February 8, 2016.
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(c) Final Baseline Human Health Risk Assessment. Appendix F of the Final RI
Report. Prepared by Kennedy Jenks Consultants for the LWG. March 28, 2013.

(d) Final Baseline Baseline Ecological Risk Assessment. Appendix G of the Final RI
Report. Prepared by Windward Environmental for the LWG. December 16,
2013.

8.38.4 For any regulation or guidance referenced in the ASAOC or SOW, the reference will be
read to include any subsequent modification, amendment, or replacement of such
regulation or guidance. Such modifications, amendments, or replacements apply to the
Work only after Respondents receive notification from EPA of the modification,
amendment, or replacement.
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Appendse
Attachment A

Sampling_Work Plan for Pre-Remedial SMA-DelineationRD Investigation and Baseline
Samplingane-keng-TFerm-Menitering
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AppendixAttachment B

Electronic Data Deliverable Format
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Appendix C_(of the AOC)

Addresses for MOU Partners for submission of Deliverables
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